ATTACHMENT F

CONTRACT FOR DESIGNER SERVICES
AMENDMENT NO. 002

WHEREAS, the Town of Braintree, One John F. Kennedy Memorial Drive, Braintree, MA
02184 (“Owner”) and Miller Dyer Spears Architects, 99 Chauncy Street, Boston, MA
02111, (the “Designer”) (collectively, the “Parties”) entered into a Contract for Designer
Services for the Braintree South Middle School Project (Project Number 201600400310)
at the Braintree South Middle School on March 9, 2018 “Contract”; and

WHEREAS, effective as of July 8, 2019, the Parties wish to amend the Contract:

NOW, THEREFORE, in consideration of the promises and the mutual covenants
contained in this Amendment, and other good and valuable consideration, the receipt
and legal sufficiency of which are hereby acknowledged, the Parties, intending to be
legally bound, hereby agree as follows:

1.

The Owner hereby authorizes the Designer to perform services for the Design
Development Phase of the Project, pursuant to the terms and conditions set forth in
the Contract, as amended by the attached Scope of Services associated with the
attached Sections 7.5 through 7.9 of MSBA Standard Contract.

For the performance of services required under the Contract, as amended, the
Designer shall be compensated by the Owner in accordance with the following Fee
for Basic Services:

Fee for Basic Services: Original Contract After this
Amendment

Feasibility Study Phase 254 686.00 $ 254 686.00
Schematic Design Phase 370.592.00 $  370.592.00

$
$
Design Development Phase $ 0.00
$
$
3
$

Construction Document Phase 0.00 $ 0.00 _ DD not yet
Bidding Phase 0.00 $ ~0.00 _ |paid
Construction Phase 0.00 $ 0.00
Completion Phase 0.00 $ 0.00
Total Fee $§  625278.00 $ 1.970612.00
Extra Services:
Site Surveyor — Topographical Suvey $ 19,300.00 $ 19,300.00
Geotechnical Evaluation 3 12.500.00 ) 12.500.00
GeoEnvironmental Evaluation $ 2.500.00 $ 2,500.00
Traffic Study $  17.500.00 $ 17.500.00
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HazMat Survey, Testing & Report $ 13.500.00 $ 13.500.00

Building Performance Integration - $ 29,000.00 3 29.000.00
Building Envelope
Amendment #01 — Survey Extension 3 10.000.00 $ 10.000.00
Amendment #01 - Supplemental $ 7.935.00 $ 7.935.00
Geotechnical Borings for Preferred Solution Amend #2
(Amendment #02 — Supplemental GeoTech $ 0.00 Charges
Test Pits, Borings, Soils Evaluation, Report ; K
& Design Phase Document Coordination bl w?r o
e —— - — o complete
(Amendment #02 — GeoEnvironmental Soils) $ 0.00 $_ 50000 as grt of
Testing and Characteristics Report DDptha t
(Amendment #02 — Survey Boundary’ $ 0.00 $  @175000 < {1ave not
Retracement & Building Staking been paid
(Amendment #02 —~ FF&E Procurement; $  0.00 $ (8,200.00. -
Amendment #02 — Technology Procurement $ 0.00 $ _ ©.000.00
TOTAL FEE $ 737.513.00 & 2175.742.00
|PA|D TO DATE | TOTAL CHARGES TO

This Amendment is a result of: the need to expand the previously-e» DATE

Designer Services to include the Design Development Phase ONLY Scope of Services
associated with the attached Sections 7.5 through 7.9 of MSBA Standard Contract
based on MSBA Project grant authorization. This Amendment #02 also includes Extra
Services as itemized above to provide observations and technical documentation
required to execute continued design services for Design Development Phase for the
new South Middie School.

AMT DUE =
3. The Construction Budget shall be as follows: 2,175,742
Original Budget: $ N/A (737.513)
Amended Budget S 69.181.416.00 1,438,229

4. The Project Schedule for Design Development Phase shall be as follows:
Original Schedule Completion: January 31, 2020
Amended Schedule Completion: January 31, 2020

5. This Amendment contains all of the terms and conditions agreed upon by the Parties
as amendments to the original Contract. No other understandings or
representations, oral or otherwise, regarding amendments to the original Contract
shall be deemed fo exist or bind the Parties, and all other terms and conditions of the
Contract remain in full force and effect.
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IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the
Designer have caused this Amendment to be executed by their respective authorized

officers.

VENDOR

FOR THE TOWN OF BRAINTREE

William Spears, Principal

Date:

Approved as to Form:

Joseph C. Sullivan, Mayor

Date:

Joseph H. Reynolds
Chief of Staff & Operations

Recommended by:

Nicole Taub/John J. Goldrosen
Town Solicitor

Frank Hackett, Ed. D.
Superintendent of School

Approved as to Available Funds:

Mark Lin, Town Accountant

Account No.,

Purchase Order No.:
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